

CONSTRACK

PROGRESS REPORT


Generated: 2026-06-05
Run ID: 665f1c2d3e4f5a6b7c8d9e0f...

Run ID	665f1c2d3e4f5a6b7c8d9e0f
T1 Scan	scan_early_2026
T2 Scan	scan_later_2026
Alignment	HIGH
Forecast	2026-08-15

1. Progress & Completion Percentages

65.5% Overall Progress	6 Active Zones	2026-08-15 Est. Completion	HIGH Alignment Quality
----------------------------------	--------------------------	--------------------------------------	----------------------------------

Zone-by-Zone Progress vs. Target




Zone	Type	Target %	Progress %	DeltaVol (m3)	Status
North Wing	Structure	72.0%	80.0%	-20.100	On Track
South Block	Foundation	45.0%	45.2%	-10.200	On Track
East Corridor	Frame	60.0%	68.0%	-5.800	On Track
West Annex	Structure	55.0%	58.5%	-7.400	On Track
Central Hub	Interior	30.0%	35.0%	-3.200	On Track

Roof Section A	Roofing	88.0%	91.0%	-8.600	On Track
----------------	---------	-------	-------	--------	----------

2. Volume & Area Material Changes

Metric	Value
Initial Volume - T1 Scan	150.450 m3
Current Volume - T2 Scan	120.150 m3
Net Volume Change (DeltaV)	-30.300 m3
Alignment Confidence	HIGH




* Heatmap shows weekly volume removal per zone (m3). Green = high activity, Red = low activity.

3. Forecast Completion Estimation


Based on current site velocity and the observed work rate of **12.3% per week**, the project is estimated to reach full completion on **2026-08-15**. The current trajectory shows a **10.5% gap** vs. the planned schedule, primarily concentrated in the South Block and Central Hub zones.

4. Work Rate Trends & Analytics

Cumulative Progress vs. Planned Schedule



Weekly Work Rate - Planned vs. Actual



* Charts reflect data from T1 to T2 scan window. Interactive dashboards with live filters are available in the web platform.