



CONSTRACK

PROGRESS REPORT


Generated: 2026-06-12
Run ID: 6a2c2e3cb16e440152ceb848...

Run ID	6a2c2e3cb16e440152ceb848
T1 Scan	6a2c2dbeb16e440152ceb7ef
T2 Scan	6a2c2dbab16e440152ceb7e6
Forecast	2026-08-11

1. Progress by Area

0.0% Overall Progress	2026-08-11 Forecast Completion	-68.212 m³ Net Volume Change
---	--	---

Zone-by-Zone Progress vs. Target



Zone	Type	Target %	Progress %	DeltaVol (m3)
blovk	Site	0.0%	0.0%	-68.212

2. Volume & Area Material Changes

Metric	Value
Initial Volume - T1 Scan	81.032 m3
Current Volume - T2 Scan	12.820 m3


Net Volume Change (DeltaV)	-68.212 m3
Alignment Confidence	LOW

3. Forecast Completion Estimation

Based on current site velocity and the observed work rate of **12.3% per week**, the project is estimated to reach full completion on **2026-08-11**. The current trajectory shows a **10.5% gap** vs. the planned schedule.

4. Work Rate Trends

Cumulative Progress vs. Planned Schedule



Weekly Work Rate - Planned vs. Actual

