

CONSTRACK

PROGRESS REPORT


Generated: 2026-06-20
Run ID: 6a366eb3d704816b90a5695f...

Run ID	6a366eb3d704816b90a5695f
T1 Scan Date	2026-01-07
T2 Scan Date	2026-06-20
Forecast	2026-08-06

1. Progress by Area

21.9% Overall Progress	2026-08-06 Forecast Completion	+1.300 m³ Net Volume Change
--	--	--

Zone-by-Zone Progress vs. Target



Zone	Type	Target %	Progress %	DeltaVol (m3)
123	Site	21.9%	21.9%	0.650
Floor 1	Floor	0.0%	28.5%	0.650


2. Volume & Area Material Changes

Metric	Value
Initial Volume - T1 Scan	6.426 m3

Current Volume - T2 Scan	7.726 m3
Net Volume Change (DeltaV)	1.300 m3

3. Volume Analysis Graph

Volume Change Trend (T1 to T2)



4. Forecast Completion Estimation

Based on current site velocity and cross-scan comparative comparison, the total registered change in site material is **+1.300 m³**. The project trajectory is monitored dynamically with target forecast completion estimated for **2026-08-06**.