



CONSTRACK

PROGRESS REPORT


Generated: 2026-06-20
Run ID: 6a3675e106a87a07995466b5...

Run ID	6a3675e106a87a07995466b5
T1 Scan Date	2025-12-04
T2 Scan Date	2026-06-20
Forecast	2026-08-14

1. Progress by Area

7.9% Overall Progress	2026-08-14 Forecast Completion	+0.715 m³ Net Volume Change
---	--	--

Zone-by-Zone Progress vs. Target



Zone	Type	Target %	Progress %	DeltaVol (m3)
123	Site	7.9%	7.9%	0.357
Floor 1	Floor	0.0%	10.3%	0.357


2. Volume & Area Material Changes

Metric	Value
Initial Volume - T1 Scan	9.027 m3

Current Volume - T2 Scan	9.742 m3
Net Volume Change (DeltaV)	0.715 m3

3. Volume Analysis Graph

Volume Change Trend (T1 to T2)



4. Forecast Completion Estimation

Based on current site velocity and cross-scan comparative comparison, the total registered change in site material is **+0.715 m³**. The project trajectory is monitored dynamically with target forecast completion estimated for **2026-08-14**.