

CONSTRACK

PROGRESS REPORT


Generated: 2026-06-20
Run ID: 6a36791ed6378cd795940628...

Run ID	6a36791ed6378cd795940628
T1 Scan Date	2025-12-04
T2 Scan Date	2026-06-20
Forecast	2026-07-18

1. Progress by Area

53.7% Overall Progress	2026-07-18 Forecast Completion	+4.845 m³ Net Volume Change
--	--	--

Zone-by-Zone Progress vs. Target



Zone	Type	Target %	Progress %	DeltaVol (m3)
123	Site	53.7%	53.7%	2.422
Floor 1	Floor	0.0%	69.8%	2.422


2. Volume & Area Material Changes

Metric	Value
Initial Volume - T1 Scan	9.027 m3

Current Volume - T2 Scan	13.872 m3
Net Volume Change (DeltaV)	4.845 m3

3. Volume Analysis Graph

Volume Change Trend (T1 to T2)



4. Forecast Completion Estimation

Based on current site velocity and cross-scan comparative comparison, the total registered change in site material is **+4.845 m³**. The project trajectory is monitored dynamically with target forecast completion estimated for **2026-07-18**.