

CONSTRACK

PROGRESS REPORT


Generated: 2026-06-20
Run ID: 6a368ecbd26734e11c27485f...

Run ID	6a368ecbd26734e11c27485f
T1 Scan Date	2026-06-19
T2 Scan Date	2026-06-19
Forecast	2026-06-21

1. Progress by Area

99.0% Overall Progress	2026-06-21 Forecast Completion	+231.456 m³ Net Volume Change
--	--	---

Zone-by-Zone Progress vs. Target



Zone	Type	Target %	Progress %	DeltaVol (m3)
block	Site	99.0%	100.0%	231.456

2. Volume & Area Material Changes


Metric	Value
Initial Volume - T1 Scan	7.147 m3
Current Volume - T2 Scan	238.603 m3

Net Volume Change (DeltaV)

231.456 m³

3. Volume Analysis Graph

Volume Change Trend (T1 to T2)



4. Forecast Completion Estimation

Based on current site velocity and cross-scan comparative comparison, the total registered change in site material is **+231.456 m³**. The project trajectory is monitored dynamically with target forecast completion estimated for **2026-06-21**.