

CONSTRACK

PROGRESS REPORT


Generated: 2026-06-23
Run ID: 6a3afe439f7c729831c540e7...

Run ID	6a3afe439f7c729831c540e7
T1 Scan Date	2026-06-01
T2 Scan Date	2026-08-01
Forecast	2026-06-24

1. Progress by Area

99.0% Overall Progress	2026-06-24 Forecast Completion	+15.512 m³ Net Volume Change
--	--	---

Zone-by-Zone Progress vs. Target



Zone	Type	Target %	Progress %	DeltaVol (m3)
block	Site	99.0%	100.0%	15.512

2. Volume & Area Material Changes


Metric	Value
Initial Volume - T1 Scan	6.426 m3
Current Volume - T2 Scan	21.938 m3

Net Volume Change (DeltaV)

15.512 m3

3. Volume Analysis Graph

Volume Change Trend (T1 to T2)



4. Forecast Completion Estimation

Based on current site velocity and cross-scan comparative comparison, the total registered change in site material is **+15.512 m³**. The project trajectory is monitored dynamically with target forecast completion estimated for **2026-06-24**.