

CONSTRACK

PROGRESS REPORT


Generated: 2026-07-02
Run ID: 6a461be85673e6fe197fc026...

Run ID	6a461be85673e6fe197fc026
T1 Scan Date	2026-01-05
T2 Scan Date	2026-03-09
Target Volume	270.000 m³
This Run Covers	Unknown Zone
Forecast	2026-08-31

1. Progress by Area — Unknown Zone

26.4% Overall Progress DeltaVol / Initial Volume	2026-08-31 Forecast Completion	+71.262 m³ Net Volume Change
---	--	--

Zone-by-Zone Volume vs. Target




Zone	Type	Prior vs. Target %	Built vs. Target %	DeltaVol (m3)
Rooms	Site	No scan data yet	No scan data yet	—
Floor 1	Floor	No scan data yet	No scan data yet	—

2. Volume & Area Material Changes

Metric	Value
Initial Volume - T1 Scan	9.027 m3
Current Volume - T2 Scan	80.289 m3
Net Volume Change (DeltaV)	71.262 m3

3. Volume Analysis Graph

Volume Change Trend (T1 to T2)



4. Forecast Completion Estimation

Based on current site velocity and cross-scan comparative comparison, the total registered change in site material is **+71.262 m³**. The project trajectory is monitored dynamically with target forecast completion estimated for **2026-08-31**.