

CONSTRACK

PROGRESS REPORT


Generated: 2026-07-02
Run ID: 6a461c7f5673e6fe197fc04e...

Run ID	6a461c7f5673e6fe197fc04e
T1 Scan Date	2026-03-09
T2 Scan Date	2026-05-25
Target Volume	200.000 m³
This Run Covers	Unknown Zone
Forecast	2026-07-14

1. Progress by Area — Unknown Zone

60.6% Overall Progress DeltaVol / Initial Volume	2026-07-14 Forecast Completion	+121.160 m³ Net Volume Change
---	--	---

Zone-by-Zone Volume vs. Target




Zone	Type	Prior vs. Target %	Built vs. Target %	DeltaVol (m3)
Rooms	Site	No scan data yet	No scan data yet	—
Floor 1	Floor	No scan data yet	No scan data yet	—

2. Volume & Area Material Changes

Metric	Value
Initial Volume - T1 Scan	14.555 m3
Current Volume - T2 Scan	135.715 m3
Net Volume Change (DeltaV)	121.160 m3

3. Volume Analysis Graph

Volume Change Trend (T1 to T2)



4. Forecast Completion Estimation

Based on current site velocity and cross-scan comparative comparison, the total registered change in site material is **+121.160 m³**. The project trajectory is monitored dynamically with target forecast completion estimated for **2026-07-14**.