

CONSTRACK

PROGRESS REPORT


Generated: 2026-07-02
Run ID: 6a4627844bb9c199d29238aa...

Run ID	6a4627844bb9c199d29238aa
T1 Scan Date	2026-05-06
T2 Scan Date	2026-05-20
Target Volume	10.000 m³
This Run Covers	Floor 1
Forecast	2026-06-04

1. Progress by Area — Floor 1

48.4% Overall Progress DeltaVol / Initial Volume	2026-06-04 Forecast Completion	+4.845 m³ Net Volume Change
---	--	---

Zone-by-Zone Volume vs. Target




Zone	Type	Prior vs. Target %	Built vs. Target %	DeltaVol (m3)
House	Site	No scan data yet	No scan data yet	—
Floor 1	Floor	90.3%	138.7%	4.845

2. Volume & Area Material Changes

Metric	Value
Initial Volume - T1 Scan	9.027 m3
Current Volume - T2 Scan	13.872 m3
Net Volume Change (DeltaV)	4.845 m3

3. Volume Analysis Graph

Volume Change Trend (T1 to T2)



4. Forecast Completion Estimation

Based on current site velocity and cross-scan comparative comparison, the total registered change in site material is **+4.845 m³**. The project trajectory is monitored dynamically with target forecast completion estimated for **2026-06-04**.