

CONSTRACK

PROGRESS REPORT


Generated: 2026-07-04
Run ID: 6a48d583a713c7f1be3e2046...

Run ID	6a48d583a713c7f1be3e2046
T1 Scan Date	2026-07-01
T2 Scan Date	2026-07-06
Target Volume	25.000 m³
This Run Covers	meow
Forecast	2026-07-27

1. Progress by Area — meow

19.4% Overall Progress DeltaVol / Initial Volume	2026-07-27 Forecast Completion	+4.845 m³ Net Volume Change
---	--	---

Zone-by-Zone Volume vs. Target




Zone	Type	Prior vs. Target %	Built vs. Target %	DeltaVol (m3)
meow	Site	36.1%	55.5%	4.845

2. Volume & Area Material Changes

Metric	Value
Initial Volume - T1 Scan	9.027 m3
Current Volume - T2 Scan	13.872 m3
Net Volume Change (DeltaV)	4.845 m3

3. Volume Analysis Graph

Volume Change Trend (T1 to T2)



4. Forecast Completion Estimation

Based on current site velocity and cross-scan comparative comparison, the total registered change in site material is **+4.845 m³**. The project trajectory is monitored dynamically with target forecast completion estimated for **2026-07-27**.